

Ref. № SRL-G-2021/116 dated October 20, 2021

To whom it may concern
E-mail: commercial@npp.bg

«Modernisation of fuel handling machines 5,6PL00E01,
type MIIC-B-1000-3M-Y 4.2»

Please, be informed that our company Diakont Srl is interested in implementation of the project «Modernisation of fuel handling machines 5,6PL00E01, type MIIC-B-1000-3M-Y 4.2». Our company has a relevant experience in performance of the following projects for VVER types reactors:

Nuclear Power Plant	Name of the project	Year of supply
Separated subdivision “South-Ukraine nuclear power plant” of SE “NNEGC “Energoatom”	Supply of IMSS fuel elements in-mast sipping control equipment for modular fuel-handling machine for power unit #2	2015
Separated subdivision “Zaporizhzhia nuclear power plant” of SE “NNEGC “Energoatom”	Delivery of the equipment for modernization of the fuel-handling machine at the unit #1	2015
Separated subdivision “Rivne nuclear power plant” of SE “NNEGC “Energoatom”	Delivery of the equipment set of pavement electrical special general purpose crane L/C 250tf for power units #1, #2	2020
Separated subdivision “Rivne nuclear power plant” of SE “NNEGC “Energoatom”	Delivery of the equipment set of crane of circular action L/C 320/16+2X70tf for power units #3, #4	2020

At the moment, the following project is under implementation:

Nuclear Power Plant	Name of the project	Year of supply
Separated subdivision “Khmelnitsky nuclear power plant” of SE “NNEGC “Energoatom”	Delivery of the equipment for the modernization of cranes of circular action L/C 320/160+2x70 tf for power units #1, #2.	2022-2023

Having carefully studied the Technical Requirements for “Modernisation of fuel handling machines 5,6PL00E01, type MIIC-B-1000-3M-Y 4.2” we would like to inform that the maximum prices for the each stage specifying in the aforementioned TR shall make:

Stage number	Stage name	Duration of the execution of the stage, PER ONE UNIT	Price in Euro, VAT exc., PER ONE UNIT
Stage No.1	Drafting and approval of a Detailed Design	5 months from the date of submission of input data	€ 922 943.00
Stage No.2	Procurement of the required equipment	7 months from the date of approval of the Project (Stage 1) at a session of the Expert Technical Council	€ 4 021 250.00
Stage No.3	Implementation of the Detailed Design and commissioning of the equipment	1 month as per the relevant unit outage schedule	€ 1 064 188.00
Total amount EURO, per one unit			€ 6 008 381.00

Thus, the total amount for the two units #5, #6 shall make 12 016 762.00 (twelve million sixteen thousand and seven hundred sixty two) Euro under condition of the conclusion the contract for the supply equipment for both units.

Final period for implementation of the activities under the TR shall 13 months per unit.

Terms of payments:

- 40% Advance payment for stages No.1 and 2 under approved dates;
- 60% - final payment for stage 1 after approval of the detailed design and for stage 2 after delivery of the equipment;
- 100% for stage 3 after commissioning of the equipment.

In accordance with the call for market consultation No.47689 with the following subject matter: "Modernisation of fuel handling machines 5,6PL00E01, type MIIC-B-1000-3M-Y 4.2", please, be informed regarding data of the contact person:

- Daikont Srl registered office address: Via Romita, 222 50025 Montespertoli – FIRENZE;
- Diakont Srl operational headquarters: Località Padule, 61/TER, 52046 Lucignano - AREZZO;
- Contact person – Ivanova Liudmila, telephone number - +7-921-592-40-47, fax number: +39 0575 250031, e-mail: info@diakont.it, and web site <http://www.diakont.it>

With best regards,
General authorized representative
«Diakont S.r.l.»



MIRCO CASUCCI
Залічено на основані 33ЛД